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C.4  GENERAL PROJECT REQUIREMENTS

Figures C.4-1, Contractor Submittal Register, and C.4-2, Deliverables/Submittals Review
Cycles, have been placed at the end of Section C.4 for ease in reading the following general
project requirements.

C.4.1 FDF Responsibility Interfaces

As indicated throughout this contract, FDF has various responsibilities associated with the
implementation of this project, some of which may affect the time it takes the Contractor to
perform its activities.  Table C.4-1 provides a listing of various tasks to be performed by FDF,
which may impact the Contractor's activities.  For each interface task identified, the table also
provides information relative to the frequency that the interface can be expected, the
approximate duration of the interface activity, the FDF organization specifically involved (if
known), and the portion of the project wherein this interface can be expected.  These
interfaces are being identified so that the Contractor can factor them into the
planning/sequencing of its activities.

Table C.4-1 FDF Responsibility Interfaces

Task Freq Approx 
Duration

Group
Pre- Mob Pre-Oper Oper

Shutdown & 
Dismantlement Demob

Entry Inspec. Tools/Equip. 
(Section J.3.3) Per Delivery

1.5 hr per
accessible truck

load

FDF Safety & 
Health X X X X

Contamination Area Exit
Inspec. for Tools/
Equip./Vehicles
(Section J.3.4)

Per Item Refer to Section
J.3.4

FDF Rad Safety X X X X

Controlled Area Exit Inspec.
Tools/Equip./Vehicles 

(Section J.3.4)
Per Delivery

1.5 hr per
accessible truck

load 
FDF Rad Safety X X X X

Permits 
(Sections J.3.3 & J.3.4) Per Item Per Item FDF Safety X X X X

Quality Oversight 
(Section J.3.5) Full-Time Full-Time FDF

Quality Assurance X X X X

Safety & Health Oversight 
(Section J.3.3) Full-Time Full-Time FDF

Safety X X X X X

OU2 Haul Road Crossing
(Section C.4.3.5) Per Crossing See Section

C.4.3.5 FDF Rad Safety X X

Radiological Control
(Section J.3.4) Full-Time Full-Time FDF Rad Safety X X X X X

Operations Support FAT&LC
Labor & FDF Team Leader

(Section C.8.4)
Per CBA Per CBA FDF  X X

Security Full-Time Full-Time FDF
Security X X X X X
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Task Freq Approx 
Duration

Group
Pre- Mob Pre-Oper Oper

Shutdown & 
Dismantlement Demob

C.4-2

Environ Monitoring Testing Full-Time Full-Time
FDF

Environmental
Monitoring

X X X X X

Contractor
Deliverable Review 

(Section C.4.7)

Per Deliver-
able

Per Section
C.4.7 FDF X X X X X

Parcel Deliveries
(Section C.4.4) Per Delivery Per Section

C.4.4
FDF

Receiving X X X X X

Personnel Protective Equipment
(Section J.3.3) as needed NA FDF Safety X X X X

HEPA filter DOP Testing
(Section C.5.1.1.3.1) as needed FDF X X

Data Validation Package/
Shipment Containers
(Section C.6.2.14.6)

as needed 45 days FDF X X

C.4.2 Facilities/Utilities

C.4.2.1 Utilities

The Contractor will be given access to electrical and water services at the work site.  The
quantities and characteristics of these utilities will be limited to those available.  The Contractor
shall extend the utilities to those locations where they are required in accordance with
applicable codes and/or standards.  

The Contractor shall furnish all bottled drinking water.  Locations for drinking water shall be
submitted to FDF in accordance with Section J.3.3.1.33.  

FDF will provide and maintain a total of three telephone lines to the Contractor’s office trailer
during the performance of this contract as follows:

! Two telephone line for voice communications (one for the office trailer, one for the
treatment facility's control room;

! One telephone line for data communications access to the FEMP local area network;
and

! One telephone line for facsimile service.

The following utilities and specifications are to be provided by FDF at no expense to the
Contractor:

! Electrical Power: The electrical service point is 480 Volts, three phase, 60 Hz power
available to the Contractor at a point approximately 100 feet west of the new loop road
and west of Silo 4. A 1,000 ampere circuit breaker (800 A, 660 kVA usable), adjustable
lower, will be provided by FDF at the service point.  The service point will be capable of
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being locked open and will have electrical (kWh) and demand (kW peak) metering. 
The service point will be served by a 34.5 kV-480/277 Volt, 1,000 kVA padmount
transformer with three secondary overcurrent service points.  An under road conduit
duct bank will be provided by FDF for use by the Contractor if desired.  This duct bank
will be buried 30 inches and will be 4-4 inch PVC conduits with concrete encasement. 
The Contractor will be responsible for conductors and remaining raceway or overhead
service from the service point to their facilities;

The electrical service to the FEMP site is subject to periodic interruptions of a short
duration.  The Contractor shall plan and provide any necessary uninterruptible power
supply to meet the needs of its proposed treatment facilities.

! Domestic (non-drinking) Water: Nominally 90 gpm at 40 - 60 psig (When using this
water source for “process water” adequate, site approved, air gap backflow prevention
shall be used to ensure integrity of the site Domestic Water system.)  The domestic
water supply is shared with the Silo 3 Project Contractor.  Any use of more than 50% of
the available domestic water must be coordinated with and approved by FDF;

! High Pressure Fire Water: One hydrant and one underground tie-in point. Tie-in point
pressure nominally 100 psi at 1000 gpm; and

! Communications and Alarms: Three phone lines, previously described, will be provided
to the Contractor’s office trailer, and one phone line will be provided to the treatment
facility's control room.  Alarm tie-in points are located at the Vitrification Pilot Plant,
Building 94A.

If the Contractor requires any additional utility capacities in excess of that stated above, it shall
negotiate those needs with FDF or provide its own.

The Contractor may wish to consider alternative/stand-by fuels for protection of equipment
during shutdowns and/or continued operations during curtailments.  Any alternative/stand-by
fuel loading, storage, transfer and distribution systems must meet all applicable engineering
design codes and standards, fire protection requirements (i.e., National Fire Protection
Association [NFPA]), safety categorization, hazard analysis, regulatory, environmental, and
emissions requirements.  Refer to Section H.27 for additional FEMP notification requirements
for fuel storage tanks.

C.4.2.1.1 Utility Tie-ins and Service Interruptions

The Contractor shall make arrangements with FDF a minimum of ten full working days in
advance of its need for interruption of existing services and utilities.  Outage requests shall be
submitted for approval on a FDF "Outage Request Form" (Attachment J.4.54).  All operations
required for the tie-in, shutdown, and start-up, (i.e., operations of valves, breaker switches) will
be performed by FDF.  All work performed on energized systems shall be performed in
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accordance with the site procedure OP-0004, "Lockout/Tagout" (Attachment J.4.76).  The
actual tie-in work shall be performed by the Contractor.  

Upon completion of the work, any equipment disconnected or put out of service shall be
reconnected and restored to the original operating condition unless otherwise required by the
contract drawings and/or specifications.  The Contractor shall plan all outages in advance so
that downtime of utilities and/or facilities will be held to a minimum.  Outages to disconnect
utilities will be conducted on weekends.

All aboveground and underground utility tie-ins and disconnections will be inspected by FDF.

The Contractor shall be responsible for preparing drawing packages using Contractor design
drawings and FDF provided underground utility drawings (latest revisions Attachment J.4.102)
to support FDF in obtaining penetration permits under the FEMP penetration permitting
program.  Permits are obtained for specific scopes of work in clearly defined work areas.  FDF
will provide a competent person for 100 percent supervision during the penetration activities.

The Contractor shall provide complete red-line drawings to FDF immediately after the
completion of activities associated with each penetration permit so that the information can be
added to the FEMP Site Utilities drawings database.

C.4.2.1.2 Utility Usage

The Contractor shall use reasonable care to optimize use of all FDF utilities.  FDF may monitor
the Contractor's utility usage.  The Contractor shall maintain a .90 or better power factor for its
electrical account.

C.4.2.2 Government-Furnished Property

The following Government-furnished property shall be furnished by FDF to the Contractor for
its exclusive use in the performance of the scope of work for on-site activities at the FEMP
identified in this contract.  The Contractor shall use this property for its intended use in
accordance with General Provision A.18, in Section I of this contract.

C.4.2.2.1 Government-Furnished Equipment 

FDF will make site Government-furnished equipment (GFE) available to the Contractor for the
duration of the project.  The Contractor shall install (if required) and maintain all GFE
equipment used during the duration of the project.  GFE includes a self-contained restroom
trailer for use at the Contractor's facility, and a shower/restroom trailer (doublewide) currently
located at the Vitrification Pilot Plant.  The Contractor shall provide sanitary maintenance for
the restroom trailer (i.e., routine pumping) during the performance of this contract.  The
Contractor will share use of the shower doublewide trailer and will not be responsible for
maintenance of this facility.  Upon completion of Silo 3 remedial activities, GFE equipment
shall be decontaminated (as required) and returned in good working condition to FDF.
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FDF will supply and maintain equipment required for off-loading empty containers, moving,
and loading containers for treated waste within the Contractor's work area for operations
only.

Other GFE by FDF is identified in Section J.3.4.1.2.

C.4.2.2.2 Roadway

FDF will provide the Contractor a roadway with controlled access to the Silo 3 work zone area
(Figure C.1-5).  FDF will maintain this roadway in a safe operating condition.  Damage to the
roadway by the Contractor (or agent of the Contractor) shall be repaired at the Contractor's
expense.  Radiological monitoring may be conducted during periods of parallel operation of the
OU2 Haul Road.  Reference Table C.4-1 for approximate impact durations, Section C.4.3.5,
and Section J.3.4 for radiological requirements.

C.4.2.3 Contractor-Furnished Facilities

The Contractor shall furnish facilities and structures necessary to support its activities on the
project.  The Contractor is encouraged to utilize mobile and modular facilities and
equipment to the extent practicable.  Facilities and structures necessary to support its
activities may include, but are not limited to, the following:

C.4.2.3.1 Portable Structures

The Contractor may bring portable structures which include temporary offices, control
points, break facilities, and tool trailers on-site for use during the performance of the
contract.  These facilities must meet the requirements of Attachment J.4.53, Administrative
Contractor Requirements Portable Structures, ACR-006.

C.4.2.4 Containers

The Contractor shall provide containers needed for the treated Silo 3 waste and secondary
waste generated from treatment operations. 

The procured containers shall meet the performance criteria specified in Table C.6-1,
Performance Basis for IP-2 Type Container.  FDF will provide the Contractor with an
approved performance specification for the container.  The Contractor shall provide a
container that meets FDF specifications.

The Contractor shall demonstrate and certify through appropriate analytical testing that the
treated Silo 3 wasteform is compatible with the manufacturer specifications of the selected
container.  Prior to use, the Contractor shall submit appropriate documentation to FDF for
concurrence certifying that the wasteform and container are compatible.

C.4.2.5 Container Scale
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The Contractor shall weigh each container and record its tare, gross, and net weights.  The
Contractor shall provide and maintain the necessary scale(s) to weigh all waste containers
used during this contract.

C.4.2.6 Receipt and Movement of Waste Containers

Receipt and movement of waste containers shall be the responsibility of the Contractor. 
Delivery of the containers shall be in accordance with Section C.4.4.  FDF will remove
containers from the Contractor’s interim staging area for loading and shipment to the
disposal facility.

C.4.2.7 Monitoring Wells

The Contractor shall ensure continued vehicle access to area monitoring wells, for the 
protection and maintenance of wells in the project work area.  Protection of wells shall
extend to wells outside of the project work area boundary, which are impacted by project
activities under the control of the Contractor.  Any problems related to monitoring wells,
such as accidental damage of a well or the need to relocate a well, shall be identified
immediately to FDF.

C.4.3 Site Location, Access, Laydown Areas, and Limits of Project Area

C.4.3.1 Work Zone Area

FDF will provide the Contractor with a work zone area within which the Contractor shall
conduct its remediation activities.  This area is depicted in Figures C.1-3, C.1-4 and C.1-5. 
The work zone area will, in general, be level in contour.  Attachment J.4.90 is a topographic
survey plot of the existing area.

Two additional areas are identified in Figures C.1-3 and C.1-4, as buffer storage areas.  The
buffer storage areas will not be supported by any FDF infrastructure improvements.  These
areas may be used by the Contractor as laydown areas or for the storage of supplies or
containerized treated waste.  Any improvements to these areas shall be performed by the
Contractor, at the Contractor's expense.  All improvements and operations conducted in
these areas shall be performed in accordance with the requirements of this SOW.

C.4.3.2 Fire Protection Systems

The Contractor shall design and provide appropriate fire protection to facilities, structures,
and areas within the Silo 3 work zone area.  The level of fire protection shall be integrated
with the safety basis documentation and shall meet the requirements of the NFPA.

C.4.3.2.1 Fire Water System

The Contractor shall design and provide for a fire water system within its work zone areas. 
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The fire water system shall provide water to all building interior fire protection systems, fire
water main, and fire hydrants.  The system shall meet the requirements of NFPA 13 (NFPA
1996).  The source of the fire water shall be the existing FEMP Fire Water System as
indicated in Section C.4.2.1.

C.4.3.3.2 Halon

Halon shall not be used.

C.4.3.2.3 Fire Detection System

The Contractor shall provide and connect an emergency alarm system that complies with
NFPA 72-1996 (National Fire Alarm Code) and which is compatible and interconnected to
the existing FEMP Site Honeywell Delta 1000, Environmental and Fire and Safety Alarm
System.  The Contractor shall provide manual fire alarm stations, audible and visual fire
alarm notification devices, smoke detection for control room(s), and monitoring of any
automatic sprinkler flow alarms.  Reference Figure C.5-1, Site Plan Interface Drawing,
Existing Utilities, for the tie-in location to the sitewide alarm system.  This tie-in will allow all
emergency alarms to report to and terminate in the FEMP designated communications
center.

The Contractor shall provide emergency voice and evacuation alarm devices compatible
with the FEMP Honeywell Emergency Voice Alarm and Evacuation System.  The master
control for the system will be at the FEMP designated communications center.  Reference
Figure C.5-1, Site Plan Interface Drawing, Existing Utilities, for the tie-in location. 

C.4.3.3 Fencing

In accordance with the approved safety basis, the Contractor shall install new fencing as
required and maintain both new and existing fencing throughout the performance period of this
contract, chain link or orange snow fencing, excluding perimeter fencing, around the
Contractor's work area to control access (Section C.5.2.1.4).

The Contractor shall also install and maintain the minimum barrier yellow snow fence for
radiological control areas, and orange snow fence at the perimeter of all utility excavations,
trenches or other open excavations, as long as such areas are open.  

C.4.3.4 Parking

Contractor personnel shall use existing parking as available in the parking lots identified in
Figure C.1-5.

C.4.3.5 Operable Unit 2 Haul Road

This operation may affect unrestricted vehicle and pedestrian access to the Silo 3 Project. 
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During this period, the haul road shall be considered contaminated (reference Table C.4-1 for
estimated delay impacts).  The Contractor shall coordinate its activities so as not to impede
use of the haul road.

The OU2 haul road shown on Figure C.1-5, Site Access to the Silo 3 Project, is forecasted to
be in operation from approximately June 1998 to June 2001 with winter breaks possible each
year.  This schedule is subject to change. 

Between the hours of 6:30 a.m. to 5:00 p.m., Monday through Thursday, FDF Radiological
Control will halt haul road traffic, clean the haul road walkway as necessary, and monitor the
pedestrian walkway to permit uncontaminated access to the work area for Contractor and FDF
personnel every hour from 10 minutes to the hour to the hour (e.g., access to the Silo 3 work
area will be available from 6:50 a.m. - 7:00 a.m., 7:50 a.m. - 8:00 a.m.).  The walkway will be
surveyed after 5:00 p.m., Monday and Thursday, and free access to the work area will be
permitted between 5:00 p.m. and 6:30 a.m. the following day, Monday through Thursday, and
from 5:00 p.m. on Thursday until 6:30 a.m. the following Monday.

C.4.3.6 Adjacent Projects

In parallel to the performance period of this contract, there will be project activities occurring
adjacent to the North, East, and South of the Silo 3 work zone area under separate contracts. 
FDF will be responsible for integration and coordination of work activities between the adjacent
projects occurring near the Silo 3 work zone area.  The Contractor shall participate in work
coordination meetings and coordinate work tasks accordingly with the other contractors.

The following is a list of known projects expected to be in progress during the performance of
this contract:

! Waste Pits Remedial Action Project - This project bounds the Silo 3 Project work zone
on the North and East.  This project involves the remediation of the waste pits
comprising Operable Unit 1.

! Silos 1 and 2 Accelerated Waste Retrieval Project - This project will be performed to
the South of Silo 3.  It will involve the removal and transfer of the Silos 1 and 2 material
to a transfer tank area south of Silos 1 and 2.  An overhead pipe rack and transfer lines
will be constructed through the Silo 3 work zone to support non-radiological waste
transfer  mock-up tests at Silo 4.

! Mock-up Testing at Silo 4 - Technical demonstrations will be conducted in and around
Silo 4 involving various mock-up tests.  This area is immediately adjacent to the North
of the Silo 3 Project work zone.

The development of the Silo 3 Project safety basis documentation must be coordinated with
these projects.  Unreviewed safety questions may arise between the projects whose resolution
must be integrated into the Contractor's approved safety basis for Silo 3.
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The Contractor shall coordinate field activities between these projects to ensure that all parties’
interests are served.  The frequency of work coordination meetings will be based upon the
activities being performed.  These meetings will be held daily if necessary.

The Contractor shall be required to share access to the roadways surrounding the Silo 3 work
zone area with other contractors.

C.4.4 Delivery of Contractor-Furnished Material and Equipment

C.4.4.1 Location

All deliveries to the Contractor shall be received by the Contractor at its receiving area in the
Silo 3 work zone area.  The Contractor shall install signs along the FEMP access roads to
direct delivery trucks to this area.  The Contractor shall provide appropriate shipping and
receiving, warehousing, and inventory control measures to support its activities.

C.4.4.2 Markings

All deliveries to the Contractor shall be marked with the Contractor's name and FDF contract
number.

C.4.4.3 Parcels

Parcels (e.g., FedEx, United Parcel Service) are required to go through the FDF Receiving and
Incoming Materials Inspection Area (RIMIA).  RIMIA hours are from 7:00 a.m. to 3:00 p.m.,
Monday through Friday, except for FDF holidays.

Upon arrival of these deliveries for the Contractor, FDF will notify the Contractor by radio or
phone.

C.4.4.4 Address

The FDF shipping address is:

Fluor Daniel Fernald, Inc. Attn:  TBD
7400 Willey Road
Hamilton, OH  45013-9402

C.4.4.5 After-hours Deliveries

The Contractor shall coordinate with FDF security and FDF radiological control all after- hours
deliveries to the Contractor's receiving area.

C.4.5 Work Hours
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C.4.5.1 Construction

Normal FDF construction work hours are from 6:30 a.m. to 5:00 p.m., Monday through
Thursday.  The Contractor must request written authorization from the FDF Contract
Administrator at least four working days in advance and obtain approval to work outside of
these hours.

Contractor requests for FDF coverage (e.g., construction coordination, radiological control
support, health and safety support, etc.) to support a makeup day due to weather shall be
presented to FDF in writing no later than 9:00 a.m. on Wednesday in the week in which the
work is to be performed.

C.4.5.2 Operations and Maintenance

The Contractor shall provide to FDF, as part of its Labor Relations/Work Force Utilization Plan,
a detailed description of the number and type of shifts to be worked during the operational
phase of the project in accordance with Section C.8.3.  These shifts will be reviewed with
FAT&LC for their concurrence prior to implementation.  Refer to Attachment J.4.7, the CBA
between FDF and FAT&LC, Article 15, for specific work shift requirements.  
C.4.5.3 Overtime

The Contractor shall plan for the limitation on overtime as defined in Sections H.11, Holidays,
and H.26, Limitations on Overtime, respectively, when preparing work and shift schedules.

C.4.5.4 Scheduled Shutdowns

The Contractor shall plan for and schedule a short-term shutdown (Section C.6.2.15.2) having
a duration of ten work days, for any waste retrieval, pretreatment, and treatment operations at
the FEMP for Silo 3 material which occur 5 working days prior to and 5 working days
immediately following the FDF observed Christmas Holidays (Section H.11).

Restart under DOE Order 425.1 (Sections C.5.5 and C.6.2.15.2) may not be required for this
shutdown.

C.4.6 Scheduling

C.4.6.1 Project Schedule Bar Chart

Within ten days from the NTP, the Contractor shall submit a detailed bar chart (Gantt)
proposed schedule for the entire project.  The schedule shall highlight the critical path logic
throughout the duration of the project.  This schedule shall be negotiated and in place prior to
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the start of pre-mobilization by the Contractor.  The schedule shall illustrate the project's
activities, interdependencies for all activities, and identify all submittals and required review
cycles for the deliverables as required in Figure C.4-2, Deliverables/Submittals Review Cycle.

The schedule shall be clearly traceable to the scope of work by organizing the items in Section
C.3.2 into separate sections.  All Line Items identified in Section B shall be shown as hammock
activities on the schedule.  Project activities will roll up into these hammocks to demonstrate
how progress against each Line Item is accomplished.  Each area of the schedule shall be
provided in sufficient detail to depict the Contractor's approach to meeting all requirements. 
Activities shall be detailed to a level where the duration of a single activity does not exceed
four weeks.  Once this schedule is agreed upon by all parties, it will serve as the project
baseline for the project.  Weekly meetings may be held to determine the status of the ongoing
items.  The schedule shall be updated and provided to FDF on a weekly basis.

C.4.6.2 Project Schedule Time-Scale Logic Diagram

A time-scale logic diagram shall be provided by the Contractor to identify the critical path and
show all predecessor/successor relationships for the project.

C.4.6.3 Primavera® Software

The Contractor is required to provide and use Primavera's P3® software (Primavera
Windows® version 2.0 throughout the contract upgraded, to the latest version as required) to
prepare the required project schedules.  A 3.5" diskette, double sided, high density (1.44 MB),
DOS formatted, containing the updated project schedule shall be submitted to FDF upon
request.

C.4.6.4 Milestones

In the project schedule required under Section C.4.6.1, the Contractor shall include all major
milestones for performance, regulatory compliance, design, construction, start-up, and
operations.   

C.4.6.5 Special Requirements

Procurement and fabrication activities shall be incorporated into the schedule network and
statused and progressed as part of the weekly updating requirements.
C.4.7 Submittals 

C.4.7.1 General Requirements

The Contractor shall develop, submit to FDF, obtain the appropriate reviews and/or approvals,
issue, and implement the documents specified herein and identified in Figures C.4-1 and
C.4-2, Submittal Register, in accordance with the requirements contained in this section.  All
submittals shall be prepared and submitted in accordance with Attachment J.4.48. 
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C.4.7.2 Reviews by FDF, DOE, and EPAs

FDF reserves the right to review and require correction of any deliverable submitted by the
Contractor that does not comply with the contract documents, specifications, standards, and
dimensions furnished by FDF.  However, failure to do so shall not constitute a waiver of any
requirements of the contract between FDF and the Contractor.  Figure C.4-2 provides
definitions of the various deliverable types, which are essentially reflective of the level of
review, the organizations performing the review, and the need for formal approval of the
deliverables.  The review process/cycle for all Contractor deliverables to FDF (and DOE,
OEPA, and U.S. EPA, as required) is discussed in the following paragraphs and delineated in
Figure C.4-2.  

Submittals to FDF\DOE

! The Contractor shall allow the appropriate number of working days for FDF review of
Contractor deliverables, depending on the type of document (Figure C.4-2);

! FDF will submit any review comments to the Contractor in writing at the end of its
review period;

! The Contractor shall provide responses and resolutions of comments within five
business days upon receipt, so that any disagreement and misunderstanding can be
resolved prior to the final issue.  The Contractor may request a meeting or
teleconference with FDF to facilitate comment resolution.  In the event the Contractor
determines that it cannot respond within five business days, the Contractor must notify
FDF immediately upon making the determination and shall request a schedule
extension from FDF to provide comment responses.  The Contractor must also submit
a schedule recovery plan if the project's critical path is affected.  The actual
incorporation of the comment resolution need not be completed until the next issue,
since the resolution would have been documented in the response agreed upon;

! As appropriate, and agreed to in writing by FDF, change pages may be submitted by
the Contractor, in lieu of a complete revision of the deliverable;

! If any review comments require clarification and/or amplification, the Contractor shall
notify FDF by one of the following options: 1) by writing within five calendar days of
receipt of the comments or, 2) by telephone, within three calendar days of receipt of the
comments, with a record of the telephone conversation submitted to FDF within five
calendar days of the telephone contact;

! To assist reviewers, a copy of the annotated comments shall accompany the
subsequent submittal of the reviewed document; and

! Documents requiring DOE review and approval will be provided to DOE by FDF. 
DOE/FDF document review will be concurrent.  DOE/FDF document comments will be
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submitted to the Contractor.

Submittals to Agencies

! Documents requiring U.S. EPA and OEPA review and approval will be provided to the
EPA's by DOE upon completion of FDF/DOE review and approval of the document
package;

! The Contractor shall allow 65 calendar days for concurrent reviews by U.S. EPA/OEPA;

! Based upon the review of these documents, U.S. EPA/OEPA will provide any written
comments to FDF/DOE for resolution;

! FDF/DOE, in turn, will assess the EPA comments, and determine who should answer
these comments.  Any response to comments that FDF/DOE determine should be the
responsibility of the Contractor shall be provided to the Contractor within five calendar
days of receipt from the EPAs;

! If any review comments require clarification and/or amplification, the Contractor shall
notify FDF by one of the following options: 1) in writing within five calendar days of
receipt of the comments, or 2) by telephone within three calendar days of receipt of the
comments, with a record of the telephone conversation submitted to FDF within five
calendar days of the telephone contact;

! The Contractor shall in turn provide FDF with a response to comments document (both
written and electronic copies), addressing those comments to which it was assigned,
within 15 calendar days of receipt of comments from FDF.  This response to comments
document shall be in a standard format dictated by FDF and provide for each comment: 
a restatement of the comment, a proposed response to the comment, and an
identification of the action to be taken on the document to reflect the proposed
response.  DOE will develop a combined response to comments document, including
responses to all comments received from the EPAs, and submit this document to the
EPAs for review and approval;

! It may or may not be necessary to resubmit a revised document along with the
comment response document.  As appropriate, and agreed to in writing by the
EPAs/DOE/FDF, change pages may be submitted in lieu of a complete revision of the
deliverable;

! The EPAs will have 30 calendar days from receipt of the comment response document
to review and approve the document, or provide additional comments; and

! Upon U.S. EPA/OEPA approval and FDF notification to proceed, the Contractor may
begin implementation of the activities identified in the approved document.  The
Contractor shall not begin activities identified until U.S. EPA/OEPA approval and
FDF notification to proceed has been received.
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Unless specifically agreed to and/or established ahead of time by FDF/DOE, the Contractor is
specifically prohibited from initiating contacts with the U.S. EPA/OEPA with respect to their
review of any of the identified deliverables (or any other aspect of this project once this
contract is in place), and the subsequent comments generated by that review.  If contacted
directly by U.S. EPA/OEPA regarding any activities related to this project, the Contractor shall
notify FDF and postpone contact until the necessity for participation by FDF/DOE can be
assessed.

C.4.7.3 Submittal Register

Within ten working days following award of this contract, the Contractor shall submit a
submittal register to FDF, reflecting the submittal of the documents identified in Figure C.4-1. 
The register shall indicate the type of submittal, contract or specification requirement
reference, and the Contractor submittal dates.  The Contractor is responsible for any
submittals identified in this RFP, including any inadvertently omitted from Figures C.4-1 and
C.4-2.  Items listed on the register shall be such that all shop drawings or data required under
each item will normally be submitted under one transmittal.  The Contractor shall submit
updates of this register, as necessary, to reflect significant schedule changes.

C.4.7.4 Electronic Submittals

In addition to specified hardcopies, the Contractor shall submit electronic copies of all drafting
and design files to FDF on a 3.5" diskette, double sided, high density (1.44 MB) or a writable
compact disk.  The Contractor's computer aided drafting and design (CADD) system files and
all subcontractor's CADD system files shall be compatible with Microstation 32® or Microstation
95® software applications.

C.4.8 Reports and Meetings

C.4.8.1 Weekly Activity Reports

A written weekly activity report shall be provided to the FDF Technical Representative  Monday
morning of each following work week and shall contain the following information:

! Updated project schedule;

! Overall project status including a narrative by the Contractor Project Manager including
a Summary of Activities completed during the reporting week;

! Major accomplishments, including completed milestones;

! Problem areas affecting project baselines (cost, schedule, and technical) and proposed
or recommended resolutions;

! Agreements and commitments for problem resolution;
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! Major activities planned for the next weekly reporting period; and

! Coordination issues with FDF organizations or other projects.

C.4.8.2 Weekly Progress Meetings

Meetings shall be held weekly between FDF and the Contractor to review progress.
During these meetings, the Contractor shall present the project task status, identify existing or
anticipated problem areas (including impacts), and report on progress toward resolution of
problems.  The Contractor shall issue the meeting agenda in advance of the meeting and
prepare the meeting minutes.  Minutes shall emphasize agreements, commitments, and
planned activities.  Meeting minutes are subject to revision and addendum and subject to
approval by FDF.  All meeting minutes shall be issued by the close of business the next day
following the meeting.  Although it is intended that these be working meetings, with the number
of persons involved and the duration of the meetings being held to a minimum, it is essential
that all key personnel attend.  The meeting location will be designated by FDF.  During the pre-
mobilization phase, the Contractor may be requested to participate in these meetings via
teleconference.

C.4.8.3 Special/Topical Meetings

Special meetings may be called by FDF or the Contractor when necessary to discuss
proposals, coordination meetings with adjacent projects, or problems that need attention
earlier than the next progress meeting.  The location or identity of attendees for these
meetings will be determined on a meeting-by-meeting basis.  The Contractor shall publish
meeting minutes.  Meeting minutes are subject to review and revision if required, and
addendum and approval by FDF.  All meeting minutes shall be issued by the close of business
the next day following the meeting.

Figure C.4-1 Contractor Submittal Register
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COMPLETION OF THE CONTRACTOR SUBMITTAL REGISTER

The following Contractor Submittal Register includes the FDF submittal number, the submittal
type, the document family, document title, submittal due date, and contract reference.

To allow FDF to track Contractor submittals, the Contractor shall assign its own unique number
for each document and enter that number on the appropriate line of the column titled
"Document No. and Rev."

(END OF PAGE)
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Figure C.4-1, Contractor Submittal Register

Submittal No.
Submittal 
    Type

Document
Family

Document Title Document
No. & Rev.

Submittal
Due Date

Contract Reference

40420-TBD-C-1 INF Engineering Submittal Register A C.4.7.3

40420-TBD-H-1 INF Procurement Performance Bonds/Payment Bond A H.51.1 and H. 51.2

40420-TBD-I-1 INF Procurement Insurance A I, General Provisions A.44

40420-TBD-H-2 INF Procurement Standard Form SF1413, "Statement and Acknowledgment" A H.43.2.2

40420-TBD-H-3 INF Procurement PLA Letter of Assent A H.30.2

40420-TBD-H-4 INF Procurement List of Contractors A H.10.4

40420-TBD-J-1 INF Training Training Certificates A J.3.3.3.1

40420-TBD-I-2 INF Engineering Conflict of Interest Laboratory Utilization Plan A I, General Provision A.36

40420-TBD-H-5 CFC Engineering Resumes of Key Personnel (if they differ from proposal submittal) A H.16, C.1.2.2

40420-TBD-C-2 CFC Engineering Baseline Schedule B C.4.6

40420-TBD-J-2 INF Health & Safety Safety and Health Program B J.3.3.1

40420-TBD-J-3 CFC Health & Safety S&H Representative Qualifications B J.3.3.2.1.1

40420-TBD-J-4 INF Health & Safety Competent Person List B J.3.3.2.1.2

40420-TBD-J-5 CFC Health & Safety Safety Basis Documentation Implementation Plan (Final) C J.3.2.3.2.1 & Table J.3.2-2

40420-TBD-C-3 CFC Engineering Project Management Plan C C.5.1.6.1

40420-TBD-C-4 CFC Engineering Engineering Management Plan C C.5.1.6.2
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40420-TBD-C-5 CFC Engineering Configuration Management Plan C C.5.1.6.3

40420-TBD-C-6 CFC Engineering Procurement Management Plan C C.5.1.6.5

40420-TBD-J-6 CFC Quality Quality Assurance Plan C J.3.5.2

40420-TBD-C-6 CFC Quality Records Management and Document Control Plan C C.5.1.6.4, J.3.5.7

40420-TBD-J-7 CFC Health & Safety Contractor Project-Specific Health and Safety Plan C J.3.3.1.2

40420-TBD-J-8 CFC Health & Safety C Pre-operational Phase Activities, Rev. 0 G J.3.3.1.2

40420-TBD-J-9 CFC Health & Safety C Operational Phase Activities, Rev. 1 H J.3.3.1.2

40420-TBD-J-10 CFC Health & Safety C Facility Shutdown and Dismantlement, Rev. 2 J J.3.3.1.2

40420-TBD-C-7 CFC Construction CAT Plan E C.5.3.2

40420-TBD-J-11 INF Health & Safety Access Request and Profile Forms (General Access) G J.3.3.4.1

40420-TBD-J-12 INF Health & Safety Medical Monitoring G J.3.3.1.9

40420-TBD-J-13 CFC Health & Safety Accident Prevention Plan G J.3.3

40420-TBD-J-14 CFC Health & Safety Respirator Program G J.3.3.2.1.5

40420-TBD-J-15 CFC Health & Safety Heat and Cold Stress Program G J.3.3.2.1.7

40420-TBD-J-16 CFC Health & Safety Confined Space Program G J.3.3.2.1.8

40420-TBD-J-17 CFC Health & Safety Carcinogen Control Plan G J.3.3.2.1.4
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40420-TBD-J-18 CFC Health & Safety Fall Protection Plan G J.3.3.2.1.15

40420-TBD-J-19 CFC Health & Safety Hazardous Chemical List and MSDS Documentation G J.3.3.2.1.3

40420-TBD-J-20 INF Health & Safety Personnel Monitoring Analysis Results G,N J.3.3.2.1.6

40420-TBD-J-21 INF Health & Safety General Area Monitoring Analysis Results G,N J.3.3.2.1.6

40420-TBD-J-22 CFC Health & Safety Radiation Source Accountability and Control Form G J.3.3.1.5

40420-TBD-J-23 CFC Health & Safety Trenching and Excavating Inspection Forms G J.3.3.1.30

40420-TBD-J-24 CFC Health & Safety Hoisting Log G J.3.3.1.23.8

40420-TBD-C-8 CFC Construction Construction Safe Work Plan G C.5.3.3.1

40420-TBD-H-6 CFC Construction List of Tools, Equipment, Vehicles G H.60.1

40420-TBD-C-9 CFC Construction List of Temporary Facilities G C.5.3.1.5

40420-TBD-J-25 CFC Quality Schedule of Inspection and Tests G J.3.5.5

40420-TBD-J-26 CFC Health & Safety Health Physics Plan G J.3.4.2.2

40420-TBD-J-27 CFC Health & Safety Preliminary Hazard Analysis (30%, 50%, & Final) G J.3.2.3.2.2 & Table J.3.2-2

40420-TBD-J-28 CFC Health & Safety Hazard Category Calculations (30%, 50%, & Final) G J.3.2.3.2.3 & Table J.3.2-2

40420-TBD-J-29 CFC Health & Safety Safety Assessment (30%, 50%, & Final) G J.3.2.3.2.4 & Table J.3.2-2

40420-TBD-J-30 CFC Engineering Hazard Analysis G,H J.3.2.3 & Table J.3.2-2
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40420-TBD-J-31 CFC Health & Safety Safety Basis Document (30%, 50%, & Final) G,M J.3.2.3.2.5 & Table J.3.2-2

40420-TBD-C-10 CFC Engineering Site Preparation Package (50%) G,M C.5.2.2.1

40420-TBD-C-11 CFC Engineering Site Preparation Package (100%) G,M C.5.2.2.1

40420-TBD-C-12 CFC Engineering Pre-Operational Environmental Control Plan G,M C.5.2.2

40420-TBD-C-13 CFC Engineering Functional Requirements Document G,M C.5.1.2.1

40420-TBD-C-14 CFC Engineering Design Criteria Package G,M C.5.1.2.2

40420-TBD-C-15 CFC Engineering Conceptual Design Package G,M C.5.1.2.3

40420-TBD-C-16 CFC Engineering Preliminary Design Package G,M C.5.1.2.4

40420-TBD-C-17 CFC Engineering Final Design Report G,M C.5.1.2.5

40420-TBD-C-18 CFC Engineering Failure Modes and Effects Analysis G,M C.5.1.3.1

40420-TBD-C-19 CFC Engineering Energy Conservation Report G,M C.5.1.3.2

40420-TBD-C-20 CFC Engineering Environmental Investigations/Engineering Study Workplans G,M C.5.1.3.3

40420-TBD-C-21 CFC Engineering Point Source Air Emission Data G,M C.5.1.3.4

40420-TBD-C-22 CFC Engineering Labor Relations/Work Force Utilization Plan G,M C.8.2

40420-TBD-C-23 CFC Engineering Welding Program G,M C.5.3.1.1

40420-TBD-C-24 CFC Engineering Operating Procedures H C.5.4.1.1
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40420-TBD-C-25 CFC Engineering Maintenance Plan H C.6.2.12

40420-TBD-H-7 CFC Quality Written Certification of Compliance with Fastener Quality Act H H.28.1

40420-TBD-C-26 CFC Engineering Waste Container Certification H C.4.2.4, C.6.2.10.1.1

40420-TBD-C-27 CFC Engineering Design Closeout Report H,M C.5.1.2.6

40420-TBD-C-28 CFC Engineering SOT Plan - Procedures H,M C.5.4.1.3

40420-TBD-C-29 CFC Training Lesson Plans H,M C.5.4.1.2.1.2

40420-TBD-C-30 CFC Engineering Request to Perform Pre-operational Assessment H,M C.5.5.2

40420-TBD-C-31 CFC Engineering Request to Operate I C.3.2.2.1

40420-TBD-C-32 CFC Engineering Remedial Design Package I,M C.5.1.4

40420-TBD-C-33 CFC Engineering Request to Begin Facility Shutdown and Dismantlement J C.3.2.4

40420-TBD-C-34 CFC Engineering Facilities Shutdown Work Plan J C.7.3.1

40420-TBD-C-35 CFC Engineering Facilities Dismantlement Work Plan K C.7.3.2

40420-TBD-C-36 CFC Engineering Request to Begin Demobilization L C.3.2.5.1

40420-TBD-H-8 CFC Engineering Project Close-Out Checklist or Contractor Termination Checklist L H.22

GENERAL SUBMITTALS

40420-TBD-J-32 INF Health & Safety Contractor Monthly Manpower Report Monthly J.3.3.1.6
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40420-TBD-G-1 INF Procurement Invoice Monthly G.2

40420-TBD-H-9 INF Procurement Contractor Termination Checklist At
Termination

H.22.1

40420-TBD-H-10 INF Procurement Payroll Records (During Construction Only) Weekly H.49

40420-TBD-C-37 CFC Engineering Weekly Activity Reports Weekly C.4.8.1

40420-TBD-C-38 INF Engineering Weekly Schedule Update Weekly C.4.6.1

40420-TBD-C-39 INF Engineering Weekly Status Update Weekly C.4.8.2

40420-TBD-C-40 CFC Engineering Analytical Data Results F C.6.2.14.6, C.6.2.10 and
C.6.3.5

40420-TBD-C-41 CFC Engineering Meeting Minutes D C.4.8.2

40420-TBD-C-42 INF Engineering Operations Logs and Records Upon
request, L

C.6.3.4

40420-TBD-C-43 INF Engineering Environmental Monitoring Data Upon
request, L

C.6.3.5

40420-TBD-J-33 INF Health & Safety Urinalysis Sampling Form Monthly J.3.3.1.9.2

40420-TBD-J-34 INF Health & Safety Bioassay Form Bi-Monthly J.3.3.1.9.2

40420-TBD-J-35 REC Health & Safety OSHA 24-Hour Field Experience Form D J.3.3.3.1

40420-TBD-C-44 INF Engineering Weekly Silo 3 Inspection Form Weekly C.6.2.1.1



Contract No.  F98P132339

Contract Title:  Silo 3 Project

Contractor  _________________________ 

Submittal Due Dates
                                     
A= Within 10 days after award H= Prior to request for pre-operational assessment 
B= Within 10 days from notice to proceed      I= Prior to authorization for operations
C= Within 30 days from notice to proceed      J= Prior to authorization for facilities shutdown
D= Within 1 day after completion of activity K= Prior to authorization for dismantlement 
E= At a minimum, 60 days prior to start of the activity    L= Prior to authorization for demobilization
F= At a maximum, 30 days after sampling  M= As indicated in the approved schedule
G= Prior to authorization for mobilization     N= Initial submittal to establish baseline, subsequent

submittals on a weekly basis.

C.4-23



RFP Number F98P132339

C.4-24

FIGURE C.4-2 DELIVERABLES/SUBMITTALS REVIEW CYCLES
[Durations are in Working Days (wds) or Calendar Days (cds), as Noted]

Document Title
Document

Family
Document

Type*
Approval
Before:

FDF/ DOE
Review
Draft

Contr.
Finalize

Draft

FDF/ DOE
Review Final

Draft &
Accept

EPA 
Review 

Draft

FDF/DOE
Review EPA
Comments
& Provide
to Contr.

Contr.
Develop
RTC &
Draft
Final

FDF/ DOE
Complete

RTC &
Submits

with Draft
Final to
EPAs 

EPA
Review &
Approve 

Draft
Final

Contr.
Finalize

&
Submit

FDF/
DOE

Submit
Final to
EPAs 

Submittal Register ENG INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Performance Bonds/Payment
Bonds

PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Insurance PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Standard Form SF 1413 PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

PLA Letter of Assessment PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

List of Contractors PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Training Certificates PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Conflict of Interest - Laboratory
Utilization Plan

PROC INF NTP 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Resumes of Key Personnel PROC CFC NTP 10 wd 5 wd 1 wd NA NA NA NA NA NA NA

Safety Basis Documentation
Implementation Plan

H/S CFC A to M 20 wd 10 wd 20 wd NA NA NA NA NA NA NA

Baseline Schedule ENG CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Project Management Plan ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Eng. Management Plan ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Configuration Management
Plan

ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Procurement Management
Plan

ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA
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Quality Assurance Plan QUAL CFC Note 1 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Records Management and
Document Control Plan

QUAL CFC Note 1 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Access Request & Profile
Forms

H/S INF A to M 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Medical Monitoring H/S INF A to M 5 wd 5 wd 1 wd NA NA NA NA NA NA NA

Safety and Health Program H/S INF A to M 10 wd 5 wd 1 wd NA NA NA NA NA NA NA

S&H Rep Qualifications H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Competent Person List H/S INF A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Accident Prevention Plan H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Respirator Program H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Heat and Cold Stress Program H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Confined Space Program H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Carcinogen Control Plan H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Fall Protection Plan H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Hazardous Chemical List &
MSDS Documentation

H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Contractor Manpower Report H/S INF A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Personnel Monitoring Analysis
Results

H/S INF A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA
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General Area Monitoring
Analysis Results

H/S INF A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Radiation Source
Accountability and Control
Form

H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Contractor Project-Specific
Health and Safety Plan

H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

C Preoperational Activities,
Rev. 0

H/S CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

C Operational Activities,
Rev. 1

H/S CFC A to O 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

C Facility Shutdown &
Dismantlement, Rev. 2

H/S CFC NOTE 2 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Trenching and Excavating
Inspection Forms

H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Hoisting Log H/S CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Site Preparation Package
(50%)

ENG CFC, Note 7,
Note 9

A to M 20 wd NA NA NA NA NA NA NA NA NA

Site Preparation Package
(100%)

ENG CFC, Note 7,
Note 9

A to M 20 wd 20 wd 10 wd NA NA NA NA NA NA NA

Pre-Operational Environmental
Control Plan

ENG CFC, Note 9 A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Functional Requirements
Document

ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA
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C.4-27

Design Criteria Package ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Conceptual Design Package ENG CFC A TO M 20 wd NA NA NA NA NA NA NA NA NA

Preliminary Design Package ENG CFC A TO M,
Note 8

20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Final Design Report ENG CFC A TO M 20 wd 5 wd 5 wd NA NA NA NA NA NA NA

Design Closeout Report ENG CFC A TO O 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Failure Modes and Effects
Analysis

ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Energy Conservation Report ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Environmental
Investigations/Engineering
Studies (as required)

ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Point Source Air Emissions
Data

ENG CFC A TO M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Environmental
Investigation/Engineering
Study Work Plan (as required)

ENG CFC A to M 20 wd 20 wd 4 wd NA NA NA NA NA NA NA

Construction Safe Work Plan ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

List of Tools, Equipment,
Vehicles

CONSTR CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Temporary Facilities CONSTR CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA
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Finalize

&
Submit

FDF/
DOE

Submit
Final to
EPAs 

C.4-28

Preliminary Hazard Analysis
(30%, 50%, & Final)

H/S CFC, Note 5 A to M Note 5 Note 5 Note 5 NA NA NA NA NA NA NA

Hazard Category Calculations
(30%, 50%, & Final)

H/S CFC, Note 5 A to M Note 5 Note 5 Note 5 NA NA NA NA NA NA NA

Safety Assessment (30%,
50%, & Final)

H/S CFC, Note 5 A to M Note 5 Note 5 Note 5 NA NA NA NA NA NA NA

Hazard Analysis H/S CFC, Note 5 A to 0 Note 5 Note 5 Note 5 NA NA NA NA NA NA NA

Safety Basis Document (30%,
50%, & Final)

H/S CFC, Note 5 A to M Note 5 Note 5 Note 5 NA NA NA NA NA NA NA

Labor Relations/Work Force
Utilization Plan

ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Schedule of Inspection and
Tests

QUAL CFC A to M 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Health Physics Plan H/S CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

CAT Plan CONSTR CFC Note 4 10 wd 5 wd 5 wd NA NA NA NA NA NA NA

Remedial Design Package ENG CFC A to M 20 wd 20 wd 4 wd 60 cd 5 cd 20 cd 5 cd 30 cd 25 cd 5 cd

SOT Plan - Procedures TRNG CFC Note 4 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Lesson Plans TRNG CFC Note 4 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Welding Program ENG CFC A to M 20 wd 10 wd 10 wd NA NA NA NA NA NA NA

Req Perform Pre-operational
Assessment

ENG INF A to O 5 wd 1 wd 1 wd NA NA NA NA NA NA NA

Waste Container Certifications ENG CFC A to O 20 wd 10 wd 10 wd NA NA NA NA NA NA NA
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C.4-29

Operating Procedures ENG CFC A to O 20 wd 20 wd 20 wd NA NA NA NA NA NA NA

Maintenance Plan ENG CFC A to O 20 wd 20 wd 20 wd NA NA NA NA NA NA NA

Facilities Shutdown Work Plan ENG CFC Note 2 20 wd 20 wd 5 wd NA NA NA NA NA NA NA

Facilities Dismantlement Work
Plan

ENG CFC Note 2 20 wd 20 wd 5 wd NA NA NA NA NA NA NA

C Project Close-Out
Checklist

ENG CFC Note 3 20 wd 20 wd 5 wd NA NA NA NA NA NA NA

Invoice PROC INF Payment 10 wd NA NA NA NA NA NA NA NA NA

Fastener Quality Certificate QUAL CFC NA 10 wd NA NA NA NA NA NA NA NA NA

Payroll Records (During
Construction only)

PROC INF NA 10 wd NA NA NA NA NA NA NA NA NA

Personnel Termination
Checklist

PROC INF Note 3 NA NA NA NA NA NA NA NA NA NA

Weekly Activity Reports ENG INF NA NA NA NA NA NA NA NA NA NA NA

Weekly Schedule Update ENG INF NA NA NA NA NA NA NA NA NA NA NA

Weekly Status Update ENG INF NA NA NA NA NA NA NA NA NA NA NA

Analytical Data Results ENG CFC Note 6 5 wd NA NA NA NA NA NA NA NA NA

Meeting Minutes ENG CFC NA 1 wd NA NA NA NA NA NA NA NA NA

Operator Logs and Records ENG INF Note 3 NA NA NA NA NA NA NA NA NA NA

Environmental Monitoring Data ENG INF Note 3 NA NA NA NA NA NA NA NA NA NA
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C.4-30

Urinalysis Sampling Form H/S INF NA NA NA NA NA NA NA NA NA NA NA

Bioassay Form H/S INF NA NA NA NA NA NA NA NA NA NA NA

OSHA 24-Hour Field
Experience Form

H/S INF NA NA NA NA NA NA NA NA NA NA NA

Silo 3 Inspection Forms ENG INF NA NA NA NA NA NA NA NA NA NA NA

NOTE 1: These documents are to be approved/accepted prior to the submittal by the Contractor of the draft Preliminary Design Package.
NOTE 2: These documents are to be approved/accepted prior to the start of facility shutdown and dismantlement activities.
NOTE 3: This document is to be accepted prior to being able to close out the project and demobilize.
NOTE 4: This document is to be approved/accepted prior to the start of pre-operational testing.
NOTE 5: The safety basis documentation will undergo review approval in parallel to the Preliminary Design Package, per Section J.3.2.
NOTE 6: Prior to shipping waste to the disposal facility.
NOTE 7: These documents will require a 50% submittal and 100% submittal.
NOTE 8: FDF/DOE review final draft and acceptance of the Preliminary Design Package will not take place until EPA approves the Operations Work Plan.
NOTE 9: DOE will review and/or approve these documents concurrent with FDF

FDF - FDF A to O - Authorization to Operate
DOE - U.S. Department of Energy INF - Information submittal for compliance review.
EPA - U.S. Environmental Protection Agency CFC - Certified for construction, reviewed for conformance to requirements.

  & Ohio Environmental Protection Agency NTP - Notice Proceed
RTC - Response to Comments Document A to M - Authorization to Mobilize/Construct
NA - Not Applicable


